
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/13/2003

ESTIMATE SUMMARY 17:02:33

CONTID: C13480         ESTIMATE NO: 0014 PROG 1998

PCN: 13480-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I25 @ the Monument Intchange, Phase 1 PERCENT TIME:

PROJECT NO: IM 0252-347                   

I-25 @ Monument Interchange, Phase 1

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 09/30/2003 DATE TIME STARTED 08/19/2002

9002 N. MOORE RD. DATE LET 06/27/2002 DATE WORK BEGAN

 DATE AWARDED 07/22/2002 DATE TIME STOPPED 09/23/2005

 DATE CONTRACT EXECUTED 08/14/2002 DATE ACCEPTED 09/23/2005

LITTLETON CO 80125     303-791-5642 DATE NOTICE TO PROCEED 08/19/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 21,965,462.80 PARTICIPATING $ $ 956,349.74

AWARD PROJECT AMT: 19,878,331.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-38,506.94

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,192.34

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

40.29

WORK DAYS

WORK DAYS

56.70%

9,510,707.48

956,349.74

917,842.80

912,650.46

$

$

$

$

12,454,755.32

0.00

12,454,755.32

329,247.97

12,784,003.29

-64,359.99

0.00

12,719,643.30

0.00

AMOUNT DUE 12,719,643.30 912,650.46

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 912,650.46

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

274.0 TIME ALLOW: 680

ORIG TIME ALLOW: 650
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PCN: 13480-BID    ESTIMATE RUN 10/13/2003

PROJECT: IM 0252-347                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:02:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 0.810

0.090

201-00000  
 

1.000

L S 

51,406.59080 46,265.930.900

4,626.59

0006 CLEARING AND GRUBBING (SPECIAL) CMO #33 0.000

0.000

201-00000  
 

1.000

L S 

3,000.00000 0.000.000

0.00

0007 *REMOVAL OF STRUCTURE (SPECIAL) CMO #4 6.000

0.000

202-00002  
 

6.000

EACH

1,284.00000 7,704.006.000

0.00

0010 *REMOVAL OF STRUCTURE 1.000

0.000

202-00001  
 

8.000

EACH

1,902.95300 1,902.951.000

0.00

0015 REMOVAL OF SLOPE AND DITCH PAVING 5,217.600

1,412.400

202-00026  
 

6,630.000

M2  

1.58250 10,491.986,630.000

2,235.12

0020 *REMOVAL OF PIPE 364.000

31.000

202-00035  
 

404.000

M   

38.25520 15,110.80395.000

1,185.91

0025 REMOVAL OF END SECTION 2.000

1.000

202-00037  
 

21.000

EACH

238.60650 715.823.000

238.61

0030 REMOVAL OF DELINEATOR 82.000

10.000

202-00090  
 

114.000

EACH

5.14980 473.7892.000

51.50

0035 REMOVAL OF CURB AND GUTTER 90.000

0.000

202-00203  
 

1,039.000

M   

6.04140 543.7390.000

0.00

0040 REMOVAL OF CONCRETE PAVEMENT 4,618.600

2,310.000

202-00210  
 

13,241.700

M2  

4.47270 30,989.556,928.600

10,331.94

0045 *REMOVAL OF ASPHALT MAT 36,528.500

7,156.000

202-00220  
 

88,048.700

M2  

2.24860 98,228.9743,684.500

16,090.98
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PCN: 13480-BID    ESTIMATE RUN 10/13/2003

PROJECT: IM 0252-347                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:02:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

15,042.000

M2  

1.42670 0.000.000

0.00

0053 ADDED ITEM (METER)/ REMOVE AND PATCH RUMBLE STRIP 1,432.000

0.000

900-00012  
 

1,521.000

M   

7.02000 10,052.641,432.000

0.00

0055 *REMOVAL OF PAVEMENT MARKING 955.500

49.200

202-00250  
 

1,482.100

M2  

14.40200 14,469.691,004.700

708.58

0060 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.000

0.000

202-00495  
 

1.000

L S 

21,448.48710 0.000.000

0.00

0065 *REMOVAL OF EXISTING LIGHTING SYSTEM 1.000

0.000

202-00725  
 

1.000

L S 

10,648.91450 10,648.911.000

0.00

0070 REMOVAL OF GROUND SIGN 27.000

0.000

202-00810  
 

106.000

EACH

39.76770 1,073.7327.000

0.00

0075 REMOVAL OF SIGN PANEL 0.000

0.000

202-00821  
 

3.000

EACH

79.53550 0.000.000

0.00

0080 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000

0.000

202-00828  
 

1.000

L S 

6,880.83730 6,880.841.000

0.00

0085 *REMOVAL OF TRAFFIC SIGNAL CONTROLLER AND CABINET 1.000

0.000

202-00848  
 

1.000

EACH

207.51730 207.521.000

0.00

0090 REMOVAL OF IMPACT ATTENUATOR 0.000

0.000

202-00895  
 

0.000

EACH

238.60640 0.000.000

0.00

0095 *REMOVAL OF FENCE 3,069.000

0.000

202-01000  
 

4,596.000

M   

2.08800 6,408.073,069.000

0.00
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PCN: 13480-BID    ESTIMATE RUN 10/13/2003

PROJECT: IM 0252-347                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:02:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 *REMOVAL OF GUARDRAIL TYPE 3 1,436.200

0.000

202-01130  
 

1,575.200

M   

5.78220 8,304.401,436.200

0.00

0105 REMOVAL OF GUARDRAIL TYPE 4 65.000

0.000

202-01140  
 

1,379.000

M   

15.65660 1,017.6865.000

0.00

0110 *REMOVAL OF END ANCHORAGE 3.000

0.000

202-01300  
 

22.000

EACH

123.13980 369.423.000

0.00

0113 *PLUG CULVERT CMO #4 1.000

0.000

202-04001  
 

1.000

EACH

1,016.50000 1,016.501.000

0.00

0115 CLEAN CULVERT 0.000

0.000

202-04002  
 

0.000

EACH

576.78050 0.000.000

0.00

0120 *SANDBLASTING 381.500

0.000

202-05150  
 

381.500

M2  

5.76080 2,197.75381.500

0.00

0125 OBLITERATE OLD ROAD 1.000

0.000

202-07000  
 

1.000

L S 

26,838.88470 26,838.881.000

0.00

0130 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 287,576.000

15,000.000

203-00010  
 

345,420.000

M3  

4.27000 1,291,999.52302,576.000

64,050.00

0131 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) (SPECIAL) 
CMO #33

0.000

0.000

203-00012  
 

500.000

M3  

18.24000 0.000.000

0.00

0133 MUCK EXCAV CMO #9 5,648.000

200.000

203-00100  
 

6,338.000

M3  

15.00000 87,720.005,848.000

3,000.00

0135 PROOF ROLLING 34.000

0.000

203-01100  
 

34.000

HOUR

98.41110 3,345.9834.000

0.00
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PCN: 13480-BID    ESTIMATE RUN 10/13/2003

PROJECT: IM 0252-347                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:02:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0140 BLADING 0.000

0.000

203-01500  
 

53.000

HOUR

83.06040 0.000.000

0.00

0145 DOZING 0.000

0.000

203-01550  
 

120.000

HOUR

88.57180 0.000.000

0.00

0150 DOZING (LANDSCAPING) 33.000

0.000

203-01555  
 

35.000

HOUR

61.01500 2,013.5033.000

0.00

0155 *POTHOLING 121.000

0.000

203-01597  
 

125.000

HOUR

246.32240 29,805.01121.000

0.00

0160 STRUCTURE EXCAVATION 3,523.200

0.000

206-00000  
 

12,183.000

M3  

2.28000 8,032.903,523.200

0.00

0165 STRUCTURE BACKFILL (CLASS 1) 1,241.500

0.000

206-00100  
 

3,870.000

M3  

13.66000 16,958.891,241.500

0.00

0170 STRUCTURE BACKFILL (CLASS 2) 225.000

0.000

206-00200  
 

225.000

M3  

12.00310 2,700.70225.000

0.00

0173 ADDED ITEM (METRIC TON)/ FILTER MATERIAL (CL. A) 1,478.550

178.570

900-00024  
 

2,193.710

T   

20.05000 33,225.261,657.120

3,580.33

0175 TOPSOIL 20,000.000

0.000

207-00205  
 

25,692.000

M3  

8.75440 175,088.0020,000.000

0.00

0180 WETLAND TOPSOIL 0.000

0.000

207-00305  
 

1,155.000

M3  

11.42720 0.000.000

0.00

0185 STOCKPILE WETLAND TOPSOIL 500.000

0.000

207-00310  
 

1,655.000

M3  

11.42720 5,713.60500.000

0.00
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PCN: 13480-BID    ESTIMATE RUN 10/13/2003

PROJECT: IM 0252-347                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:02:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0190 *EROSION LOG 763.000

219.000

208-00005  
 

1,578.000

M   

13.70600 13,459.29982.000

3,001.61

0190 MATERIAL ALLOWANCE EROSION LOG 553.000

-219.000M3  

5.58000 1,863.72334.000

-1,222.02

0195 *EROSION BALES (WEED FREE) 506.000

0.000

208-00011  
 

593.000

EACH

11.77860 5,959.97506.000

0.00

0200 *SILT FENCE 3,243.000

0.000

208-00020  
 

3,541.000

M   

3.52290 11,424.763,243.000

0.00

0205 *STORM DRAIN INLET PROTECTION 0.000

0.000

208-00050  
 

21.000

EACH

192.74050 0.000.000

0.00

0210 SEDIMENT REMOVAL AND DISPOSAL 0.500

0.000

208-00100  
 

1.000

L S 

5,981.04790 2,990.520.500

0.00

0215 EROSION CONTROL SUPERVISOR 0.500

0.000

208-00200  
 

1.000

L S 

5,616.30790 2,808.150.500

0.00

0217 *RESET FIRE HYDRANT CMO #4 1.000

0.000

210-00050  
 

3.000

EACH

3,852.00000 3,852.001.000

0.00

0219 RESET OVERHEAD SIGN STRUCTURE CMO #33 0.000

0.000

210-00805  
 

1.000

EACH

4,352.90000 0.000.000

0.00

0220 RESET GROUND SIGN 1.000

4.000

210-00810  
 

110.000

EACH

119.30320 596.525.000

477.21

0225 *RESET TRAFFIC SIGNAL HEAD 0.000

0.000

210-00831  
 

0.000

EACH

175.84360 0.000.000

0.00
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PCN: 13480-BID    ESTIMATE RUN 10/13/2003

PROJECT: IM 0252-347                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:02:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0230 *RESET TRAFFIC SIGNAL POLE 0.000

0.000

210-00840  
 

0.000

EACH

425.95660 0.000.000

0.00

0235 *SEEDING (NATIVE) 12.000

2.800

212-00006  
 

39.610

HA  

1,226.04400 18,145.4514.800

3,432.92

0240 *SEEDING (TEMPORARY) 0.000

0.000

212-00009  
 

2.820

HA  

224.86400 0.000.000

0.00

0245 *SEEDING (WETLANDS) 0.000

0.000

212-00028  
 

0.000

HA  

3,747.75000 0.000.000

0.00

0250 *SOIL PREPARATION (SPECIAL) 135.800

0.000

212-00048  
 

154.800

M3  

42.40290 5,758.31135.800

0.00

0255 *MULCHING (WEED FREE HAY) 19.700

2.800

213-00002  
 

46.580

HA  

583.57550 13,130.4522.500

1,634.01

0260 *MULCHING (WEED FREE) 0.000

0.000

213-00006  
 

0.000

T   

246.27960 0.000.000

0.00

0265 *MULCH TACKIFIER 2,781.000

462.000

213-00061  
 

6,934.000

KG  

3.01960 9,792.563,243.000

1,395.06

0270 *METAL LANDSCAPE BORDER (5X138 MM) 0.000

0.000

213-00462  
 

0.000

M   

6.79950 0.000.000

0.00

0275 *LANDSCAPE MAINTENANCE 0.000

0.000

214-00000  
 

1.000

L S 

2,141.56150 0.000.000

0.00

0280 *DECIDUOUS TREE (38 MM CALIPER) 0.000

0.000

214-00215  
 

12.000

EACH

263.41210 0.000.000

0.00
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PCN: 13480-BID    ESTIMATE RUN 10/13/2003

PROJECT: IM 0252-347                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:02:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0285 *DECIDUOUS TREE (50 MM CALIPER) 0.000

0.000

214-00220  
 

15.000

EACH

342.64980 0.000.000

0.00

0290 *DECIDUOUS TREE (63 MM CALIPER) 0.000

0.000

214-00225  
 

0.000

EACH

390.83500 0.000.000

0.00

0295 *DECIDUOUS SHRUB (NO. 5 CONTAINER) 0.000

0.000

214-00350  
 

238.000

EACH

24.36030 0.000.000

0.00

0300 *EVERGREEN TREE (1.8 METER) (BALL AND BURLAP) 0.000

0.000

214-00506  
 

38.000

EACH

305.17250 0.000.000

0.00

0305 *EVERGREEN SHRUB (NO. 5 CONTAINER) 0.000

0.000

214-00650  
 

41.000

EACH

29.44650 0.000.000

0.00

0310 *PERENNIALS (56 MM POT) 0.000

0.000

214-00905  
 

2,000.000

EACH

2.46280 0.000.000

0.00

0315 *BRUSH LAYER CUTTING 0.000

0.000

214-01010  
 

4,360.000

EACH

3.74770 0.000.000

0.00

0320 *TRANSPLANT TREE (38 MM TO 75 MM CALIPER) 12.000

0.000

215-00030  
 

27.000

EACH

481.85130 5,782.2212.000

0.00

0325 *SOIL RETENTION BLANKET (EXCELSIOR) 39,193.000

0.000

216-00015  
 

57,193.000

M2  

1.39200 54,556.6639,193.000

0.00

0330 *SOIL RETENTION BLANKET (PLASTIC) 4,880.000

0.000

216-00035  
 

5,661.000

M2  

15.79400 77,074.724,880.000

0.00

0330 MATERIAL ALLOWANCE SOIL RETEN BLANKET (PLASTIC) 0.000

0.000M2  

10.76000 0.000.000

0.00
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PCN: 13480-BID    ESTIMATE RUN 10/13/2003

PROJECT: IM 0252-347                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:02:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *PRE-EMERGENT HERBICIDE 0.000

0.000

217-00010  
 

0.000

M2  

0.02680 0.000.000

0.00

0340 *HERBICIDE TREATMENT 5.000

0.000

217-00020  
 

43.000

HOUR

53.53900 267.705.000

0.00

0345 AGGREGATE BASE COURSE (CLASS 6) 23,790.690

4,119.810

304-06000  
 

48,981.620

T   

13.80770 385,379.8127,910.500

56,885.10

0350 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 593.290

0.000

403-00720  
 

1,801.270

T   

77.38490 45,911.69593.290

0.00

0353 EMERG POTHOLE REPAIR MCR #15 0.000

0.000

403-00800  
 

0.000

T   

135.35000 0.000.000

0.00

0355 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 5,286.010

1,930.490

403-33841  
 

17,353.440

T   

40.29850 290,814.137,216.500

77,795.85

0360 *HOT BITUMINOUS PAVEMENT (100) (PG 64-28) 1,000.850

0.000

403-33851  
 

4,841.420

T   

47.41920 47,459.511,000.850

0.00

0365 *EMULSIFIED ASPHALT (SLOW-SETTING) 6,048.500

0.000

411-10255  
 

13,348.000

L   

0.32120 1,942.786,048.500

0.00

0370 *CONCRETE PAVEMENT (250 MM) 7,754.300

0.000

412-01000  
 

15,787.500

M2  

41.92880 325,128.497,754.300

0.00

0375 *CONCRETE PAVEMENT (260 MM) 23,085.450

0.000

412-01025  
 

25,563.300

M2  

41.85380 966,213.8123,085.450

0.00

0379 ADDED ITEM (LUMP SUM)/ TRANSVERSE JOINT REINFORCEMENT 0.000

0.000

900-00014  
 

1.000

L S 

27,984.55000 0.000.000

0.00
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PCN: 13480-BID    ESTIMATE RUN 10/13/2003

PROJECT: IM 0252-347                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:02:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 *CONCRETE PAVEMENT (300 MM) 10,296.000

0.000

412-01200  
 

68,605.100

M2  

42.05730 433,021.9610,296.000

0.00

0381 ADDED ITEM (DOLLAR)/ P/R CONCRETE PAVEMENT (300 MM) 0.000

0.000

900-00006  
 

-581.440

DOL 

1.00000 0.000.000

0.00

0382 ADDED ITEM (DOLLAR)/ CMO #20 0.000

0.000

900-00006  
 

-8,162.500

DOL 

1.00000 0.000.000

0.00

0385 *CONCRETE PAVEMENT (315 MM) 0.000

0.000

412-01250  
 

1,555.900

M2  

66.56740 0.000.000

0.00

0390 GEOTEXTILE (EROSION CONTROL) (CLASS B) 765.300

0.000

420-00101  
 

765.300

M2  

2.29130 1,753.53765.300

0.00

0395 *GEOTEXTILE (WEED BARRIER) 0.000

0.000

420-00200  
 

0.000

M2  

0.91020 0.000.000

0.00

0397 DRILLED CAISSON (900 MM) MAST ARM FOUNDATION PRICING: 
MCR 012

4.570

0.000

503-00036  
 

9.140

M   

583.30000 2,665.684.570

0.00

0398 DRILLED CAISSON (1050 MM) MAST ARM FOUNDATION PRICING:
 MCR 013

20.730

0.000

503-00042  
 

25.910

M   

712.45000 14,769.0920.730

0.00

0400 *DRILLED CAISSON (1200 MM) 0.000

0.000

503-00048  
 

21.000

M   

501.70830 0.000.000

0.00

0402 DRILLED CAISSON (1200 MM) MAST ARM FOUNDATION PRICING:
 MCR 014

19.200

0.000

503-00048  
 

19.200

M   

732.20000 14,058.2419.200

0.00

0405 *DRILLED CAISSON (1350 MM) 0.000

0.000

503-00054  
 

13.800

M   

661.02670 0.000.000

0.00
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PCN: 13480-BID    ESTIMATE RUN 10/13/2003

PROJECT: IM 0252-347                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:02:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0410 RIPRAP (150 MM) 0.000

0.000

506-00206  
 

23.200

M3  

91.42030 0.000.000

0.00

0415 RIPRAP (300 MM) 284.000

0.000

506-00212  
 

870.000

M3  

57.26660 16,263.71284.000

0.00

0420 RIPRAP (600 MM) 0.000

0.000

506-00224  
 

94.600

M3  

103.90920 0.000.000

0.00

0425 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000

0.000

507-00100  
 

475.200

M3  

266.23160 0.000.000

0.00

0427 ADDED ITEM (EACH)/ INSTALL BUS SHELTER 2.000

0.000

900-00007  
 

2.000

EACH

2,524.97000 5,049.942.000

0.00

0430 CONCRETE CLASS B (WALL) 7.940

0.000

601-01050  
 

7.940

M3  

408.66960 3,244.847.940

0.00

0435 CONCRETE CLASS D (BOX CULVERT) 116.400

0.000

601-03030  
 

116.400

M3  

315.78430 36,757.29116.400

0.00

0440 *REINFORCING STEEL 12,442.000

0.000

602-00000  
 

12,442.000

KG  

0.92290 11,482.7212,442.000

0.00

0445 450 MM REINFORCED CONCRETE PIPE 326.900

20.000

603-01180  
 

419.900

M   

109.07030 37,836.49346.900

2,181.41

0450 600 MM REINFORCED CONCRETE PIPE 409.200

0.000

603-01240  
 

833.200

M   

114.68180 46,927.79409.200

0.00

0455 750 MM REINFORCED CONCRETE PIPE 118.000

0.000

603-01300  
 

118.000

M   

127.25790 15,016.43118.000

0.00
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PCN: 13480-BID    ESTIMATE RUN 10/13/2003

PROJECT: IM 0252-347                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:02:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0460 900 MM REINFORCED CONCRETE PIPE 191.400

0.000

603-01360  
 

322.400

M   

204.56410 39,153.57191.400

0.00

0465 1350 MM REINFORCED CONCRETE PIPE 20.000

0.000

603-01540  
 

22.000

M   

442.67400 8,853.4820.000

0.00

0470 1500 MM REINFORCED CONCRETE PIPE 219.000

0.000

603-01600  
 

225.000

M   

480.02020 105,124.42219.000

0.00

0475 450 MM REINFORCED CONCRETE END SECTION 0.000

1.000

603-05018  
 

5.000

EACH

364.23000 364.231.000

364.23

0480 600 MM REINFORCED CONCRETE END SECTION 8.000

0.000

603-05024  
 

9.000

EACH

686.93860 5,495.518.000

0.00

0485 750 MM REINFORCED CONCRETE END SECTION 6.000

0.000

603-05030  
 

6.000

EACH

918.41620 5,510.506.000

0.00

0490 900 MM REINFORCED CONCRETE END SECTION 1.000

0.000

603-05036  
 

2.000

EACH

951.48440 951.481.000

0.00

0495 1350 MM REINFORCED CONCRETE END SECTION 0.000

0.000

603-05054  
 

1.000

EACH

2,057.28720 0.000.000

0.00

0500 1500 MM REINFORCED CONCRETE END SECTION 3.000

0.000

603-05060  
 

3.000

EACH

2,099.61390 6,298.843.000

0.00

0505 300 MM FLEXIBLE PIPE 119.000

0.000

603-61120  
 

119.000

M   

69.08330 8,220.91119.000

0.00

0510 300 MM DUCTILE IRON PIPE 0.000

0.000

603-82012  
 

287.000

M   

61.86320 0.000.000

0.00
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PCN: 13480-BID    ESTIMATE RUN 10/13/2003

PROJECT: IM 0252-347                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:02:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0515 600 MM DUCTILE IRON PIPE 0.000

55.000

603-82024  
 

135.000

M   

194.74570 10,711.0155.000

10,711.01

0520 INLET TYPE C (2 M) 1.000

0.000

604-00305  
 

4.000

EACH

1,460.64190 1,460.641.000

0.00

0525 INLET TYPE C (4 M) 1.000

0.000

604-00310  
 

3.000

EACH

3,398.69700 3,398.701.000

0.00

0530 INLET TYPE D (2 M) 2.750

0.000

604-00505  
 

3.000

EACH

2,618.28680 7,200.292.750

0.00

0535 INLET TYPE D (4 M) 0.000

0.000

604-00510  
 

0.000

EACH

4,065.57300 0.000.000

0.00

0540 INLET TYPE D (6 M) 0.000

0.000

604-00515  
 

1.000

EACH

6,599.07790 0.000.000

0.00

0545 INLET TYPE D (SPECIAL) 3.000

0.000

604-00550  
 

3.000

EACH

6,626.08360 19,878.253.000

0.00

0550 INLET TYPE R  L 1.5 (2 M) 1.700

0.000

604-19105  
 

3.000

EACH

3,781.66510 6,428.831.700

0.00

0555 INLET TYPE R  L 1.5 (4 M) 0.000

0.000

604-19110  
 

1.000

EACH

4,926.92410 0.000.000

0.00

0560 INLET TYPE R  L 1.5 (6 M) 1.000

0.000

604-19120  
 

1.000

EACH

13,257.91800 13,257.921.000

0.00

0565 INLET TYPE R  L 3 (2 M) 7.400

0.000

604-19205  
 

17.000

EACH

5,234.46250 38,735.027.400

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0565 MATERIAL ALLOWANCE INLET TY R L3 (2M) 0.000

0.000EACH

3,259.00000 0.000.000

0.00

0570 INLET TYPE R  L 3 (4 M) 2.000

0.000

604-19210  
 

2.000

EACH

7,450.03350 14,900.072.000

0.00

0570 MATERIAL ALLOWANCE INLET TY R L3 (4M) 0.000

0.000EACH

5,269.00000 0.000.000

0.00

0575 VANE GRATE INLET (2 M) 11.000

0.000

604-25005  
 

15.000

EACH

3,096.60180 34,062.6211.000

0.00

0575 MATERIAL ALLOWANCE VANE GRATE INLETS 4.000

0.000EACH

1,342.68000 5,370.724.000

0.00

0580 VANE GRATE INLET (4 M) 8.000

0.000

604-25010  
 

8.000

EACH

2,567.51020 20,540.088.000

0.00

0580 MATERIAL ALLOWANCE VANE GRATE INLET (4M) 0.000

0.000EACH

1,257.00000 0.000.000

0.00

0585 *MANHOLE SLAB BASE (4 M) 5.750

0.000

604-30010  
 

8.000

EACH

3,468.19830 19,942.145.750

0.00

0590 MANHOLE SLAB BASE (6 M) 1.000

0.000

604-30015  
 

1.000

EACH

12,907.20070 12,907.201.000

0.00

0595 150 MM PERFORATED PIPE UNDERDRAIN 205.000

0.000

605-00060  
 

352.000

M   

190.75270 39,104.30205.000

0.00

0600 SUBSURFACE DRAIN OUTLET 0.000

0.000

605-84000  
 

0.000

M   

433.96630 0.000.000

0.00
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PCN: 13480-BID    ESTIMATE RUN 10/13/2003

PROJECT: IM 0252-347                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:02:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0605 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 23.000

0.000

606-00301  
 

1,158.000

M   

47.70330 1,097.1823.000

0.00

0610 *GUARDRAIL TYPE 3 (DOUBLE) (1905 MM POST SPACING) 0.000

0.000

606-00350  
 

610.000

M   

59.26770 0.000.000

0.00

0615 *GUARDRAIL TYPE 7 (STYLE CA) 836.000

0.000

606-00710  
 

692.200

M   

85.66250 71,613.85836.000

0.00

0620 *GUARDRAIL TYPE 7 (STYLE CE) 0.000

0.000

606-00740  
 

2,533.000

M   

97.44100 0.000.000

0.00

0621 ADDED ITEM (DOLLAR)/ P/R GUARDRAIL TYPE 7 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0625 *END ANCHORAGE TYPE 3D 2.000

0.000

606-01340  
 

11.000

EACH

413.32140 826.642.000

0.00

0630 *END ANCHORAGE TYPE 3G 5.000

0.000

606-01370  
 

8.000

EACH

828.78430 4,143.925.000

0.00

0635 *END ANCHORAGE TYPE 3J 1.000

0.000

606-01385  
 

2.000

EACH

437.94930 437.951.000

0.00

0640 *MEDIAN TERMINAL 0.000

0.000

606-01460  
 

2.000

EACH

3,390.09170 0.000.000

0.00

0645 *END ANCHORAGE (NONFLARED) 3.000

0.000

606-02003  
 

13.000

EACH

1,744.30190 5,232.913.000

0.00

0650 *END POST 4.000

8.000

607-00005  
 

31.000

EACH

119.71330 1,436.5612.000

957.71
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PCN: 13480-BID    ESTIMATE RUN 10/13/2003

PROJECT: IM 0252-347                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:02:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0655 *CORNER AND LINE BRACE POST 18.000

2.000

607-00010  
 

40.000

EACH

168.11260 3,362.2520.000

336.23

0660 *FENCE BARBED WIRE WITH METAL POSTS 4,067.000

199.000

607-01000  
 

8,826.000

M   

3.10530 13,247.214,266.000

617.95

0665 *FENCE (PLASTIC) 2,448.000

0.000

607-11525  
 

2,448.000

M   

15.31220 37,484.272,448.000

0.00

0670 *FENCE (TEMPORARY) 2,514.000

0.000

607-11580  
 

2,514.000

M   

12.36750 31,091.902,514.000

0.00

0675 *END POST (CHAIN LINK) 0.000

0.000

607-52905  
 

2.000

EACH

113.50280 0.000.000

0.00

0677 END POST (CL) SPECIAL BY CMO #28 0.000

0.000

607-52905  
 

3.000

EACH

127.00000 0.000.000

0.00

0680 *CORNER AND LINE BRACE POST (CHAIN LINK) 0.000

0.000

607-52910  
 

5.000

EACH

193.81130 0.000.000

0.00

0682 CORNER AND LINE BR POST (CL) SPECIAL BY CMO #28 0.000

0.000

607-52910  
 

11.000

EACH

205.20000 0.000.000

0.00

0685 *FENCE CHAIN LINK (1800 MM) 0.000

0.000

607-53172  
 

215.000

M   

28.48280 0.000.000

0.00

0687 FENCE CL (SPEC) (1800 MM) ADDED BY CMO # 28 0.000

0.000

607-53173  
 

900.000

M   

37.48000 0.000.000

0.00

0690 *3.6 METER GATE SINGLE (CHAIN LINK) 0.000

0.000

607-60212  
 

2.000

EACH

314.80950 0.000.000

0.00
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PCN: 13480-BID    ESTIMATE RUN 10/13/2003

PROJECT: IM 0252-347                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:02:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0695 *CONCRETE SIDEWALK (150 MM) 0.000

580.700

608-00006  
 

2,701.000

M2  

37.47730 21,763.07580.700

21,763.07

0700 *CONCRETE CURB RAMP 0.000

19.200

608-00010  
 

217.300

M2  

70.67150 1,356.8919.200

1,356.89

0705 *CURB AND GUTTER TYPE 2 (SECTION I-B) 0.000

0.000

609-21010  
 

242.000

M   

55.68060 0.000.000

0.00

0710 *CURB AND GUTTER TYPE 2 (SECTION II-B) 930.000

0.000

609-21020  
 

3,345.000

M   

68.53000 63,732.90930.000

0.00

0715 *CURB TYPE 6 (SECTION M) 0.000

0.000

609-60011  
 

773.300

M   

14.45550 0.000.000

0.00

0720 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 0.000

0.000

610-00020  
 

358.100

M2  

54.60980 0.000.000

0.00

0725 DELINEATOR (FLEXIBLE) (TYPE I) 0.000

0.000

612-00041  
 

363.000

EACH

25.69870 0.000.000

0.00

0730 DELINEATOR (FLEXIBLE) (TYPE II) 0.000

0.000

612-00042  
 

129.000

EACH

26.23410 0.000.000

0.00

0735 DELINEATOR (FLEXIBLE) (TYPE III) 0.000

0.000

612-00043  
 

58.000

EACH

26.76950 0.000.000

0.00

0737 INST 50 MM ELEC COND (JACKED) MCR #25 0.000

0.000

613-00202  
 

657.000

M   

79.90000 0.000.000

0.00

0740 *50 MM ELECTRICAL CONDUIT (PLASTIC) 744.000

0.000

613-01200  
 

1,624.000

M   

22.39000 16,658.16744.000

0.00
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PCN: 13480-BID    ESTIMATE RUN 10/13/2003

PROJECT: IM 0252-347                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:02:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0745 *75 MM ELECTRICAL CONDUIT (PLASTIC) 1,752.000

0.000

613-01300  
 

8,247.000

M   

23.42760 41,045.161,752.000

0.00

0747 WIRING (SPECIAL) ADDITIONAL SIGNAL WIRING 0.000

0.000

613-10010  
 

2.000

L S 

12,781.15000 0.000.000

0.00

0750 *WIRING 0.150

0.150

613-10000  
 

1.000

L S 

174,751.41640 52,425.420.300

26,212.71

0752 ADDED ITEM (EACH)/ WIRING SPLICE KITS 0.000

0.000

900-00007  
 

825.000

EACH

8.64000 0.000.000

0.00

0755 *LIGHT STANDARD ALUMINUM (12.2 METER) 0.000

0.000

613-30400  
 

80.000

EACH

1,976.87550 0.000.000

0.00

0755 MATERIAL ALLOWANCE LIGHT STD ALUM (12.2 M) 96.000

0.000EACH

1,433.92000 137,656.3296.000

0.00

0757 ADDED ITEM (LUMP SUM)/ HIGHWAY LIGHTING (INVOICE ONLY) 0.000

0.000

900-00014  
 

1.000

L S 

26,217.40000 0.000.000

0.00

0760 *LIGHT STANDARD STEEL (12.2 METER) 0.000

0.000

613-32400  
 

15.000

EACH

1,512.69200 0.000.000

0.00

0760 MATERIAL ALLOWANCE LIGHT STD STEEL (12.2) 6.000

0.000EACH

1,110.00000 6,660.006.000

0.00

0765 *LIGHT STANDARD FOUNDATION 0.000

0.000

613-40010  
 

91.000

EACH

578.86410 0.000.000

0.00

0770 *SECONDARY SERVICE PEDESTAL 2.000

1.000

613-50150  
 

3.000

EACH

2,512.05170 7,536.163.000

2,512.05
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:02:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0775 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 8.000

4.000

613-70400  
 

107.000

EACH

557.02020 6,684.2412.000

2,228.08

0775 MATERIAL ALLOWANCE LUMIN HPS (400 W) 114.000

-4.000EACH

108.28000 11,910.80110.000

-433.12

0780 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (150 WATT) 0.000

0.000

613-72150  
 

4.000

EACH

1,348.86250 0.000.000

0.00

0785 SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

55.260

M2  

172.82400 0.000.000

0.00

0790 SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

35.600

M2  

206.66070 0.000.000

0.00

0795 SIGN PANEL (CLASS III) 0.000

0.000

614-00013  
 

252.500

M2  

210.94380 0.000.000

0.00

0800 TIMBER SIGN POST 89X89 MM 0.000

0.000

614-00044  
 

149.000

M   

37.47730 0.000.000

0.00

0805 TIMBER SIGN POST 140X140 MM 0.000

0.000

614-00066  
 

114.000

M   

42.83120 0.000.000

0.00

0810 STEEL SIGN POST (U-2) 0.000

0.000

614-00200  
 

13.000

M   

35.33580 0.000.000

0.00

0815 STEEL SIGN POST (W 150X18) 0.000

0.000

614-00612  
 

16.000

M   

88.87480 0.000.000

0.00

0820 STEEL SIGN POST (W 150X22) 0.000

0.000

614-00615  
 

7.000

M   

99.58260 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:02:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0825 STEEL SIGN POST (W 200X27) 0.000

0.000

614-00818  
 

19.000

M   

107.07810 0.000.000

0.00

0830 STEEL SIGN POST (W 250X33) 0.000

0.000

614-01022  
 

31.000

M   

112.43200 0.000.000

0.00

0835 STEEL SIGN POST (W 250X39) 0.000

0.000

614-01026  
 

12.000

M   

117.78590 0.000.000

0.00

0840 STEEL SIGN POST (W 310X39) 0.000

0.000

614-01226  
 

25.000

M   

128.49370 0.000.000

0.00

0842 STEEL SIGN SUPP (50-MM RD)(PO&SOCK) 0.000

0.000

614-01502  
 

216.000

M   

22.56000 0.000.000

0.00

0844 STEEL SIGN POST (65 MM RD) (SLIP) 0.000

0.000

614-01552  
 

307.000

M   

92.23000 0.000.000

0.00

0845 CONCRETE FOOTING (TYPE 1) 0.000

0.000

614-03001  
 

4.000

EACH

749.54650 0.000.000

0.00

0850 CONCRETE FOOTING (TYPE 2) 0.000

0.000

614-03002  
 

2.000

EACH

776.31600 0.000.000

0.00

0855 CONCRETE FOOTING (TYPE 3) 0.000

0.000

614-03003  
 

4.000

EACH

803.08560 0.000.000

0.00

0860 CONCRETE FOOTING (TYPE 5) 0.000

0.000

614-03005  
 

6.000

EACH

856.62460 0.000.000

0.00

0865 CONCRETE FOOTING (TYPE 6) 0.000

0.000

614-03006  
 

2.000

EACH

963.70270 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:02:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0870 CONCRETE FOOTING (TYPE 7) 0.000

0.000

614-03007  
 

4.000

EACH

1,070.78080 0.000.000

0.00

0875 VARIABLE MESSAGE SIGN (INSTALL ONLY) 0.000

0.000

614-10123  
 

1.000

EACH

23,557.17640 0.000.000

0.00

0880 MONOTUBE OVERHEAD SIGN CANTILEVER (600 MM DIAMETER) 0.000

0.000

614-32400  
 

3.000

EACH

27,304.90920 0.000.000

0.00

0880 MATERIAL ALLOWANCE MONOTUBE OVERHEAD SIGN CANT (600MM 
DIA)

0.000

0.000EACH

14,800.00000 0.000.000

0.00

0885 MONOTUBE OVERHEAD SIGN BRIDGE (450MM DIAMETER) 0.000

0.000

614-41800  
 

1.000

EACH

34,050.82760 0.000.000

0.00

0885 MATERIAL ALLOWANCE MONOTUBE OVERHEAD SIGN BRDG (450 MM
DIA)

0.000

0.000EACH

29,100.00000 0.000.000

0.00

0890 *PEDESTRIAN SIGNAL FACE (400) 2.000

2.000

614-70117  
 

14.000

EACH

633.47390 2,533.904.000

1,266.95

0890 MATERIAL ALLOWANCE PED SIG FACE (400) 0.000

0.000EACH

380.00000 0.000.000

0.00

0890 MATERIAL ALLOWANCE PED SIG FACE (400) 2.000

-2.000EACH

380.00000 0.000.000

-760.00

0890 MATERIAL ALLOWANCE PED SIG FACE (400) 2.000

0.000EACH

380.00000 760.002.000

0.00

0892 ADDED ITEM (LUMP SUM)/ AUDIBLE PEDESTRIAN SIGNAL 
(APS-10)

0.000

0.000

900-00014  
 

1.000

L S 

2,478.60000 0.000.000

0.00
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PCN: 13480-BID    ESTIMATE RUN 10/13/2003

PROJECT: IM 0252-347                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:02:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0895 *TRAFFIC SIGNAL FACE (300-300-300) 22.000

10.000

614-70336  
 

54.000

EACH

1,032.12560 33,028.0232.000

10,321.26

0895 MATERIAL ALLOWANCE TRAF SIG FACE (300-300-300) 8.000

-8.000EACH

625.00000 0.000.000

-5,000.00

0895 MATERIAL ALLOWANCE TRAF SIG FACE (300-300-300) 20.000

-3.333EACH

625.00000 10,416.8816.667

-2,083.33

0895 MATERIAL ALLOWANCE TRAF SIG FACE (300-300-300) 12.000

0.000EACH

625.00000 7,500.0012.000

0.00

0900 *TRAFFIC SIGNAL FACE (300-300-300-300-300) 6.000

2.000

614-70560  
 

8.000

EACH

1,430.77730 11,446.228.000

2,861.55

0900 MATERIAL ALLOWANCE TRAF SIG FACE(300-300-300-300-300) 0.000

0.000EACH

925.00000 0.000.000

0.00

0900 MATERIAL ALLOWANCE TRAF SIG FACE(300-300-300-300-300) 4.000

-2.000EACH

925.00000 1,850.002.000

-1,850.00

0900 MATERIAL ALLOWANCE TRAF SIG FACE(300-300-300-300-300) 4.000

0.000EACH

925.00000 3,700.004.000

0.00

0905 *FIRE PREEMPTION UNIT 7.000

3.000

614-72864  
 

13.000

EACH

2,697.72510 26,977.2510.000

8,093.18

0905 MATERIAL ALLOWANCE FIRE PREEMPT UNIT 0.000

0.000EACH

1,600.00000 0.000.000

0.00

0905 MATERIAL ALLOWANCE FIRE PREEMPT UNIT 3.000

-3.000EACH

1,600.00000 0.000.000

-4,800.00
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PCN: 13480-BID    ESTIMATE RUN

PROJECT: IM 0252-347                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0905 MATERIAL ALLOWANCE FIRE PREEMPT UNIT 4.000

0.000EACH

1,600.00000 6,400.004.000

0.00

0910 *INTERSECTION DETECTION SYSTEM (CAMERA) 2.000

1.000

614-72886  
 

6.000

EACH

7,099.27650 21,297.833.000

7,099.28

0910 MATERIAL ALLOWANCE INTERSECTION DETECT SYS (CAMERA) 1.000

-1.000EACH

5,008.47000 0.000.000

-5,008.47

0910 MATERIAL ALLOWANCE INTERSECTION DETECT SYS (CAMERA) 1.000

0.000EACH

5,008.47000 5,008.471.000

0.00

0910 MATERIAL ALLOWANCE INTERSECTION DETECT SYS (CAMERA) 1.000

0.000EACH

5,008.47000 5,008.471.000

0.00

0915 RUMBLE STRIP 0.000

0.000

614-80385  
 

0.000

M   

3.86440 0.000.000

0.00

0920 *TRAFFIC SIGNAL-LIGHT POLE STEEL 1.000

0.000

614-81000  
 

2.000

EACH

7,612.60870 7,612.611.000

0.00

0920 MATERIAL ALLOWANCE SIG-LIGHT POLE STEEL 1.000

0.000EACH

4,500.00000 4,500.001.000

0.00

0925 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 7.000

0.000

614-81010  
 

10.000

EACH

11,249.62280 78,747.367.000

0.00

0925 MATERIAL ALLOWANCE SIG-LIGHT POLE STEEL (1) 3.000

0.000EACH

7,742.50000 23,227.503.000

0.00

0930 IMPACT ATTENUATOR (QUADGUARD) 2.000

0.000

614-85115  
 

2.000

EACH

15,837.27300 31,674.552.000

0.00
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PCN: 13480-BID    ESTIMATE RUN 10/13/2003

PROJECT: IM 0252-347                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:02:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0933 SIG-LIGHT SPAN WIRE POLE (300 MM) ADDED BY MCR #8 4.000

0.000

614-85362  
 

10.000

EACH

5,382.10000 21,528.404.000

0.00

0935 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 3.000

1.000

614-86240  
 

5.000

EACH

24,301.36930 97,205.484.000

24,301.37

0935 MATERIAL ALLOWANCE CTRLER (TY 170) 0.000

0.000EACH

17,350.00000 0.000.000

0.00

0935 MATERIAL ALLOWANCE CTRLER (TY 170) 1.000

-1.000EACH

17,350.00000 0.000.000

-17,350.00

0935 MATERIAL ALLOWANCE CTRLER (TY 170) 1.000

0.000EACH

17,350.00000 17,350.001.000

0.00

0937 ADDED ITEM (DOLLAR)/ SIGNAL REPAIR /LIGHTNING STRIKE 0.000

0.000

900-00006  
 

13,999.470

DOL 

1.00000 0.000.000

0.00

0940 *FIBER OPTIC CABLE (SINGLE MODE) (6 STRANDS) 0.000

0.000

614-87406  
 

1,218.000

M   

5.46100 0.000.000

0.00

0945 EMBANKMENT PROTECTOR TYPE 3 0.000

0.000

615-00030  
 

5.000

EACH

749.54650 0.000.000

0.00

0947 *CONNECT TO EXISTING WATERLINE CMO #4 2.000

0.000

619-00007  
 

2.000

EACH

3,103.00000 6,206.002.000

0.00

0950 *DN100 PLASTIC PIPE 0.000

0.000

619-50320  
 

439.000

M   

3.10530 0.000.000

0.00

0952 *DN100 PLASTIC PIPE (SPECIAL) CMO #4 30.000

0.000

619-50235  
 

30.000

M   

189.52000 5,685.6030.000

0.00
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PCN: 13480-BID    ESTIMATE RUN 10/13/2003

PROJECT: IM 0252-347                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:02:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0954 *DN150 PLASTIC PIPE CMO #4 30.000

0.000

619-50480  
 

30.000

M   

403.71000 12,111.3030.000

0.00

0955 *DN200 PLASTIC PIPE 0.000

0.000

619-50640  
 

0.000

M   

3.64070 0.000.000

0.00

0956 ADDED ITEM (LUMP SUM)/ CMO #18 0.000

1.000

900-00014  
 

1.000

L S 

4,512.50000 4,512.501.000

4,512.50

0957 *DN200 PLASTIC PIPE (SPECIAL) 46.000

0.000

619-50640  
 

46.000

M   

523.06000 24,060.7646.000

0.00

0958 *DN150 GATE VALVE CMO #4 2.000

0.000

619-75048  
 

2.000

EACH

775.75000 1,551.502.000

0.00

0960 *DETOUR PAVEMENT 7,127.000

6,464.160

621-00450  
 

22,133.000

M2  

31.58900 429,331.1513,591.160

204,196.35

0965 *DRIP EMITTER 0.000

0.000

623-00164  
 

242.000

EACH

1.33850 0.000.000

0.00

0970 *DN150 BACKFLOW PREVENTER 0.000

0.000

623-01748  
 

1.000

EACH

2,141.56140 0.000.000

0.00

0975 *DN25 AUTOMATIC CONTROL VALVE 0.000

0.000

623-03108  
 

2.000

EACH

133.84760 0.000.000

0.00

0980 *CONTROL WIRE 24 VOLT 0.000

0.000

623-04000  
 

228.000

M   

0.85660 0.000.000

0.00

0985 *DN25 QUICK-COUPLER VALVE 0.000

0.000

623-04008  
 

1.000

EACH

133.84760 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:02:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0990 *VALVE BOX 0.000

0.000

623-06900  
 

2.000

EACH

80.30860 0.000.000

0.00

0995 *8 STATION AUTOMATIC CONTROLLER 0.000

0.000

623-08108  
 

1.000

EACH

963.70270 0.000.000

0.00

0997 CONST SURVEYING (HOUR) ADDITIONAL SURVEY/HOUR 178.000

1.000

625-00001  
 

354.000

HOUR

100.00000 17,900.00179.000

100.00

1000 *CONSTRUCTION SURVEYING 0.760

0.040

625-00000  
 

1.000

L S 

110,129.79580 88,103.840.800

4,405.19

1005 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

838,000.00000 838,000.001.000

0.00

1007 MOBILIZATION (WITHOUT AUTOPAY) CMO #33 0.000

0.000

626-00100  
 

1.000

L S 

10,000.00000 0.000.000

0.00

1010 *PAVEMENT MARKING PAINT 1,329.300

144.000

627-00001  
 

8,145.000

L   

11.77860 17,353.411,473.300

1,696.12

1012 THERMOPLASTIC PVMT MKG (INLAID) ADDED ITEM BY MCR 0.000

0.000

627-00003  
 

130.800

M2  

171.20000 0.000.000

0.00

1015 *EPOXY PAVEMENT MARKING 577.000

0.000

627-00005  
 

3,426.000

L   

20.34480 11,738.95577.000

0.00

1020 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

0.000

0.000

627-30325  
 

115.700

M2  

160.61710 0.000.000

0.00

1025 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 0.000

0.000

627-30330  
 

84.900

M2  

107.07810 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:02:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1030 *FLAGGING 8,605.800

535.500

630-00000  
 

12,679.500

HOUR

20.88020 190,872.179,141.300

11,181.35

1035 *TRAFFIC CONTROL INSPECTION 143.000

8.000

630-00007  
 

433.000

DAY 

107.07810 16,168.79151.000

856.62

1040 *TRAFFIC CONTROL MANAGEMENT 230.000

20.000

630-00012  
 

668.000

DAY 

310.52640 77,631.60250.000

6,210.53

1045 *FLASHING BEACON (PORTABLE) 6.000

0.000

630-80001  
 

12.000

EACH

963.70270 5,782.226.000

0.00

1050 *BARRICADE (TYPE 3 M-D) (TEMPORARY) 4.000

0.000

630-80338  
 

8.000

EACH

321.23420 1,284.944.000

0.00

1055 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 55.500

0.000

630-80341  
 

111.000

EACH

64.24680 3,565.7055.500

0.00

1060 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 35.000

0.000

630-80342  
 

90.000

EACH

107.07810 3,747.7335.000

0.00

1065 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 9.000

0.000

630-80343  
 

26.000

EACH

149.90930 1,349.189.000

0.00

1070 *PORTABLE MESSAGE SIGN PANEL 3.000

0.000

630-80355  
 

6.000

EACH

10,707.80760 32,123.423.000

0.00

1073 FLASH ARROW PANEL (C TY) FLASH ARROW PANEL (C TY) 1.000

0.000

630-80358  
 

2.000

EACH

5,345.00000 5,345.001.000

0.00

1075 *DRUM CHANNELIZING DEVICE 204.500

0.000

630-80360  
 

409.000

EACH

40.15430 8,211.55204.500

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:02:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1080 CONCRETE BARRIER (TEMPORARY) 2,794.050

660.500

630-80370  
 

7,283.310

M   

41.35810 142,873.623,454.550

27,317.03

1085 *TRAFFIC CONE 150.000

0.000

630-80380  
 

300.000

EACH

15.52630 2,328.95150.000

0.00

1090 IMPACT ATTENUATOR (TEMPORARY) 2.500

0.500

630-85010  
 

7.000

EACH

4,283.12310 12,849.373.000

2,141.56

1095 *TRAFFIC SIGNAL (TEMPORARY) 0.000

0.000

630-86810  
 

1.000

EACH

18,348.89910 0.000.000

0.00

1100 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

1105 F/A PARTNERING 0.000

0.000

700-70011  
 

1,394.630

F A 

1.00000 0.000.000

0.00

1110 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

-6,231.600

F A 

1.00000 0.000.000

0.00

1115 F/A CONCRETE INCENTIVE PAYMENT 0.000

0.000

700-70013  
 

213,295.380

F A 

1.00000 0.000.000

0.00

1120 F/A ON-THE-JOB TRAINEE 1,100.000

0.000

700-70020  
 

5,404.000

EACH

1.00000 1,100.001,100.000

0.00

1125 F/A OJT PILOT 0.000

0.000

700-70022  
 

328.800

F A 

1.00000 0.000.000

0.00

1130 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:02:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1135 FORCED ACCOUNTS CONDUIT RUN 0.000

0.000

700-70034  
 

0.000

F A 

1.00000 0.000.000

0.00

1140 F/A FUEL COST ADJUSTMENTS 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

1145 F/A ROADWAY SMOOTHNESS 0.000

0.000

700-70035  
 

-13,056.120

F A 

1.00000 0.000.000

0.00

1150 FORCED ACCOUNTS ITS CAMERA 0.000

0.000

700-70036  
 

0.000

F A 

1.00000 0.000.000

0.00

1155 F/A ADJUST UTILITIES 37,104.840

0.000

700-70060  
 

122,097.470

F A 

1.00000 37,104.8437,104.840

0.00

1160 F/A RELOCATE UTILITIES 21,610.530

39,173.700

700-70100  
 

174,764.630

F A 

1.00000 60,784.2360,784.230

39,173.70

1165 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

1170 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 1,667.030

0.000

700-70589  
 

1,667.030

F A 

1.00000 1,667.031,667.030

0.00

1685 *ADDED ITEM (LUMP SUM)/ SUBCONTRACTED WORK FROM LAND 
STEWARDSHIP CONSULTING, INC/

0.961

0.000

900-00014  
 

0.961

L S 

8,608.63000 8,272.890.961

0.00

CAT 8,340,343.50637,190.2616,640,562.22CURRENT AMT0200 $ $ $

CAT NO0201 2ND ST TO WEST SIDE OF PROJECT LIMITS 

1690 CLEAR AND GRUB CMO #24 0.000

0.000

201-00000  
 

1.000

L S 

825.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:02:33

CUMULATIVE
AMOUNT

CAT NO0201 2ND ST TO WEST SIDE OF PROJECT LIMITS 

1695 REM SIDEWALK CMO #24 0.000

0.000

202-00200  
 

0.000

M2  

5.56000 0.000.000

0.00

1700 UNCL EXCAV (CIP) CMO #24 0.000

0.000

203-00010  
 

2,000.000

M3  

7.05000 0.000.000

0.00

1705 PROOF ROLLING CMO #24 0.000

0.000

203-01100  
 

0.000

HOUR

78.00000 0.000.000

0.00

1710 STORM DRAIN INLET PROTECTION CMO#24 0.000

0.000

208-00050  
 

0.000

EACH

412.00000 0.000.000

0.00

1715 RES DELINEATOR CMO #24 0.000

0.000

210-00090  
 

0.000

EACH

32.93000 0.000.000

0.00

1720 RES GROUND SIGN CMO #24 0.000

0.000

210-00810  
 

1.000

EACH

205.00000 0.000.000

0.00

1725 ADJ MANHOLE CMO #24 0.000

0.000

210-04010  
 

2.000

EACH

2,220.00000 0.000.000

0.00

1730 SEEDING (NATIVE) CMO #24 0.000

0.000

212-00006  
 

0.091

HA  

15,104.60000 0.000.000

0.00

1735 MULCHING (WEED FREE HAY) CMO #24 0.000

0.000

213-00002  
 

0.091

HA  

9,703.00000 0.000.000

0.00

1740 MULCH TACKIFIER CMO #24 0.000

0.000

213-00061  
 

10.260

KG  

7.14000 0.000.000

0.00

1745 SOIL RETEN BLANKET (EXCEL) CMO #24 0.000

0.000

216-00015  
 

915.600

M2  

1.91000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:02:33

CUMULATIVE
AMOUNT

CAT NO0201 2ND ST TO WEST SIDE OF PROJECT LIMITS 

1750 ABC (CL 6) CMO#24 0.000

0.000

304-06000  
 

219.500

T   

23.15000 0.000.000

0.00

1755 HBP (PATCHING) (ASPH) CMO#24 0.000

0.000

403-00720  
 

86.030

T   

89.29000 0.000.000

0.00

1760 HAND RAIL CMO#24 0.000

0.000

514-00100  
 

9.140

M   

360.89000 0.000.000

0.00

1765 450 MM RCP (CIP) CMO #24 0.000

0.000

603-01185  
 

5.000

M   

380.58000 0.000.000

0.00

1770 INLET TY R L1.5 (2 M) CMO#24 0.000

0.000

604-19105  
 

2.000

EACH

4,530.00000 0.000.000

0.00

1775 CONC SIDEWALK (SPEC) CMO#24 0.000

0.000

608-00005  
 

591.000

M2  

45.15000 0.000.000

0.00

1780 CONC CURB RAMP CMO#24 0.000

0.000

608-00010  
 

8.800

M2  

52.53000 0.000.000

0.00

1785 C AND G TY 2 II-B CMO#24 0.000

0.000

609-21020  
 

341.000

M   

29.86000 0.000.000

0.00

1790 CONST SURVEYING CMO#24 0.000

0.000

625-00000  
 

1.000

L S 

6,000.00000 0.000.000

0.00

1795 MOBILIZATION CMO#24 0.000

0.000

626-00000  
 

0.000

L S 

11,000.00000 0.000.000

0.00
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PCN: 13480-BID    ESTIMATE RUN 10/13/2003

PROJECT: IM 0252-347                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:02:33

CUMULATIVE
AMOUNT

CAT NO0201 2ND ST TO WEST SIDE OF PROJECT LIMITS 

1800 EPOXY PVMT MKG CMO #24 0.000

0.000

627-00005  
 

0.000

L   

22.77000 0.000.000

0.00

CAT 0.000.0094,002.20CURRENT AMT0201 $ $ $

CAT NO0300 STRUCTURE H-17-CZ STRUCTURE ON SH 105 OVER I-25

1180 *REMOVAL OF BRIDGE 0.000

1.000

202-00400  
 

1.000

EACH

28,151.13920 28,151.141.000

28,151.14

1185 STRUCTURE EXCAVATION 1,798.000

0.000

206-00000  
 

4,614.000

M3  

2.28000 4,099.441,798.000

0.00

1187 ADDED ITEM (LUMP SUM)/ FINE GRADE COLUMNS 0.000

0.000

900-00014  
 

1.000

L S 

4,790.68000 0.000.000

0.00

1190 STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

2,245.000

M3  

13.66000 0.000.000

0.00

1195 STRUCTURE BACKFILL (CLASS 2) 10,168.000

0.000

206-00200  
 

10,168.000

M3  

12.00310 122,047.5210,168.000

0.00

1200 MECHANICAL REINFORCEMENT OF SOIL 0.000

0.000

206-00360  
 

0.000

M3  

10.70760 0.000.000

0.00

1205 SHORING 0.300

0.000

206-01750  
 

0.300

L S 

107,237.00440 32,171.100.300

0.00

1210 STEEL PILING (HP 310X110) 0.000

0.000

502-11274  
 

0.000

M   

60.93280 0.000.000

0.00

1215 *DRILLED CAISSON (1200 MM) 36.000

0.000

503-00048  
 

36.000

M   

501.70830 18,061.5036.000

0.00
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PCN: 13480-BID    ESTIMATE RUN 10/13/2003

PROJECT: IM 0252-347                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:02:33

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE H-17-CZ STRUCTURE ON SH 105 OVER I-25

1216 DRILLED CAISSON (1200 MM) SPECIAL 1 CMO #5 615.500

0.000

503-00048  
 

615.500

M   

698.72000 430,062.16615.500

0.00

1217 DRILLED CAISSON (1200 MM) SPECIAL 2 CMO #5 51.000

0.000

503-00048  
 

51.000

M   

588.14000 29,995.1451.000

0.00

1218 DRILLED CAISSON (900 MM) CMO #5 133.000

0.000

503-00036  
 

133.000

M   

297.39500 39,553.54133.000

0.00

1220 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000

0.000

507-00100  
 

54.000

M3  

266.23160 0.000.000

0.00

1225 BRIDGE DRAIN (SPECIAL) 0.000

0.000

513-00690  
 

2.000

EACH

1,994.61480 0.000.000

0.00

1230 *CONCRETE SEALER 2,023.000

0.000

515-00400  
 

2,023.000

M2  

5.67510 11,480.732,023.000

0.00

1235 BRIDGE EXPANSION DEVICE (0-100 MM) 58.000

0.000

518-01004  
 

58.000

M   

391.56940 22,711.0358.000

0.00

1235 MATERIAL ALLOWANCE BRIDGE EXPN DEVICE (0-100M) 0.000

0.000EACH

10,706.00000 0.000.000

0.00

1240 *CONCRETE CLASS B (BRIDGE) 299.080

0.000

601-01040  
 

299.080

M3  

396.39050 118,552.47299.080

0.00

1245 CONCRETE CLASS B (WALL) 65.930

0.000

601-01050  
 

149.130

M3  

408.66960 26,943.5965.930

0.00

1250 *CONCRETE CLASS D (BRIDGE) 835.190

0.000

601-03040  
 

966.390

M3  

365.77000 305,487.45835.190

0.00
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PCN: 13480-BID    ESTIMATE RUN

PROJECT: IM 0252-347                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 STRUCTURE H-17-CZ STRUCTURE ON SH 105 OVER I-25

1250 MATERIAL ALLOWANCE PRESTRESS DECK PANEL 0.000

0.000M2  

43.79000 0.000.000

0.00

1252 ADDED ITEM (METER)/ SILICONE JOINT SEALER 121.600

0.000

900-00012  
 

121.600

M   

21.77000 2,647.23121.600

0.00

1254 ADDED ITEM (LUMP SUM)/ STYROFOAM VOID 1.000

0.000

900-00014  
 

1.000

L S 

5,862.88000 5,862.881.000

0.00

1255 *CUT STONE VENEER 98.500

148.000

601-40005  
 

695.600

M2  

391.87360 96,596.84246.500

57,997.29

1260 *STRUCTURAL CONCRETE STAIN 0.000

0.000

601-40401  
 

1,647.000

M2  

8.52680 0.000.000

0.00

1265 *REINFORCING STEEL 12,215.000

0.000

602-00000  
 

14,876.000

KG  

0.92290 11,273.2212,215.000

0.00

1270 *REINFORCING STEEL (EPOXY COATED) 139,962.000

0.000

602-00020  
 

144,366.000

KG  

1.07680 150,711.08139,962.000

0.00

1273 ADDED ITEM (EACH)/ DRILL/GROUT REBAR 650.000

0.000

900-00007  
 

650.000

EACH

32.26000 20,969.00650.000

0.00

1274 GEOCOMP DRAIN CMO #10 219.500

0.000

605-83000  
 

296.300

M2  

6.87000 1,507.97219.500

0.00

1275 *END ANCHORAGE (SPECIAL) 0.000

0.000

606-02000  
 

2.000

EACH

1,545.13660 0.000.000

0.00

1280 *BRIDGE RAIL TYPE 10M 115.000

0.000

606-11030  
 

188.000

M   

212.19200 24,402.08115.000

0.00
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PCN: 13480-BID    ESTIMATE RUN

PROJECT: IM 0252-347                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 STRUCTURE H-17-CZ STRUCTURE ON SH 105 OVER I-25

1280 MATERIAL ALLOWANCE BRDG RAIL TY 10M 73.000

0.000M   

92.60000 6,759.8073.000

0.00

1285 *FENCE CHAIN LINK (SPECIAL) 0.000

41.000

607-53005  
 

56.000

M   

299.71150 12,288.1741.000

12,288.17

1290 *FENCE CHAIN LINK (SPECIAL) (900 MM) 0.000

0.000

607-53137  
 

28.000

M   

131.59900 0.000.000

0.00

1295 *CONCRETE SIDEWALK (150 MM) 228.640

0.000

608-00006  
 

229.000

M2  

37.47730 8,568.81228.640

0.00

1300 *50 MM ELECTRICAL CONDUIT (PLASTIC) 92.000

0.000

613-01200  
 

92.000

M   

22.39000 2,059.8892.000

0.00

1305 *75 MM ELECTRICAL CONDUIT (PLASTIC) 122.000

0.000

613-01300  
 

162.000

M   

23.42760 2,858.17122.000

0.00

1310 *LIGHT STANDARD STEEL (12.2 METER) 0.000

0.000

613-32400  
 

4.000

EACH

1,512.69200 0.000.000

0.00

1310 MATERIAL ALLOWANCE LIGHT STD STEEL (12.2 M) 4.000

0.000EACH

1,110.00000 4,440.004.000

0.00

1315 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 0.000

0.000

613-70400  
 

4.000

EACH

557.02020 0.000.000

0.00

1320 OVERPASS MOUNTED SIGN BRACKET 0.000

0.000

614-10015  
 

0.000

EACH

4,283.12300 0.000.000

0.00

1325 PRESTRESSED CONCRETE I (BT1370) 511.000

0.000

618-00154  
 

511.000

M   

356.58780 182,216.37511.000

0.00
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PCN: 13480-BID    ESTIMATE RUN

PROJECT: IM 0252-347                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 STRUCTURE H-17-CZ STRUCTURE ON SH 105 OVER I-25

1325 MATERIAL ALLOWANCE PRESTRESS CONC I (BT1370) 
FABRICATED

0.000

0.000M   

262.82000 0.000.000

0.00

CAT 1,722,478.3198,436.602,087,262.37CURRENT AMT0300 $ $ $

CAT NO0310 STRUCTURE H-17-BB RAMP C/D STRUCTURE OVER DIRTY WOMAN CK

1330 STRUCTURE EXCAVATION 20.000

0.000

206-00000  
 

280.000

M3  

2.28000 45.6020.000

0.00

1335 STRUCTURE BACKFILL (FLOW-FILL) 966.000

0.000

206-00065  
 

966.000

M3  

100.76210 97,336.19966.000

0.00

1340 STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

174.000

M3  

13.66000 0.000.000

0.00

1345 STRUCTURE BACKFILL (CLASS 2) 16.000

0.000

206-00200  
 

153.000

M3  

12.00310 192.0516.000

0.00

1350 *HOT BITUMINOUS PAVEMENT (100) (PG 64-28) 0.000

0.000

403-33851  
 

0.000

T   

47.41920 0.000.000

0.00

1355 STEEL PILING (HP 310X110) 735.000

0.000

502-11274  
 

735.000

M   

60.93280 44,785.61735.000

0.00

1360 *DRILLED CAISSON (900 MM) 98.100

0.000

503-00036  
 

98.000

M   

297.39500 29,174.4598.100

0.00

1365 STRUCTURAL STEEL 306,738.000

0.000

509-00000  
 

306,738.000

KG  

1.55000 475,443.90306,738.000

0.00

1365 MATERIAL ALLOWANCE STRUCTURAL STEEL 0.000

0.000KG  

1.30000 0.000.000

0.00
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PCN: 13480-BID    ESTIMATE RUN 10/13/2003

PROJECT: IM 0252-347                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:02:33

CUMULATIVE
AMOUNT

CAT NO0310 STRUCTURE H-17-BB RAMP C/D STRUCTURE OVER DIRTY WOMAN CK

1370 BRIDGE DRAIN (SPECIAL) 1.000

0.000

513-00690  
 

2.000

EACH

1,994.61480 1,994.611.000

0.00

1375 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

0.000

M2  

9.96900 0.000.000

0.00

1377 CONCRETE SEALER MCR #16 2,460.000

0.000

515-00400  
 

2,460.000

M2  

5.67510 13,960.752,460.000

0.00

1380 BRIDGE EXPANSION DEVICE (0-100 MM) 49.000

0.000

518-01004  
 

49.000

M   

391.56940 19,186.9049.000

0.00

1380 MATERIAL ALLOWANCE BRIDGE EXPN. DEVICE (0-100M) 0.000

0.000EACH

10,706.00000 0.000.000

0.00

1385 *CONCRETE CLASS B (BRIDGE) 231.000

0.000

601-01040  
 

231.000

M3  

396.39050 91,566.21231.000

0.00

1390 CONCRETE CLASS B (WALL) 107.000

0.000

601-01050  
 

107.000

M3  

408.66960 43,727.65107.000

0.00

1395 *CONCRETE CLASS D (BRIDGE) 949.130

0.000

601-03040  
 

949.130

M3  

365.77000 347,163.28949.130

0.00

1395 MATERIAL ALLOWANCE PRE-CAST DECK PANELS 0.000

0.000M3  

396.39000 0.000.000

0.00

1400 *CUT STONE VENEER 232.910

8.000

601-40005  
 

240.910

M2  

391.87360 94,406.27240.910

3,134.99

1405 *STRUCTURAL CONCRETE STAIN 0.000

0.000

601-40401  
 

453.000

M2  

8.52680 0.000.000

0.00
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PCN: 13480-BID    ESTIMATE RUN 10/13/2003

PROJECT: IM 0252-347                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:02:33

CUMULATIVE
AMOUNT

CAT NO0310 STRUCTURE H-17-BB RAMP C/D STRUCTURE OVER DIRTY WOMAN CK

1410 *REINFORCING STEEL 19,419.500

0.000

602-00000  
 

19,420.000

KG  

0.92290 17,922.2619,419.500

0.00

1415 *REINFORCING STEEL (EPOXY COATED) 175,197.000

0.000

602-00020  
 

175,197.000

KG  

1.07680 188,652.13175,197.000

0.00

1420 *GUARDRAIL TYPE 7 (STYLE CC) 112.000

0.000

606-00720  
 

112.000

M   

161.68790 18,109.04112.000

0.00

1425 *END ANCHORAGE (SPECIAL) 0.000

0.000

606-02000  
 

4.000

EACH

1,545.13660 0.000.000

0.00

1430 *BRIDGE RAIL TYPE 10M 227.000

0.000

606-11030  
 

227.000

M   

212.19200 48,167.58227.000

0.00

1430 MATERIAL ALLOWANCE BRDG RAIL TY 10M 0.000

0.000M   

92.60000 0.000.000

0.00

1435 *50 MM ELECTRICAL CONDUIT (PLASTIC) 113.000

0.000

613-01200  
 

113.000

M   

22.39000 2,530.07113.000

0.00

1440 *75 MM ELECTRICAL CONDUIT (PLASTIC) 113.000

0.000

613-01300  
 

113.000

M   

23.42760 2,647.32113.000

0.00

1445 *LIGHT STANDARD STEEL (12.2 METER) 0.000

0.000

613-32400  
 

0.000

EACH

1,512.69200 0.000.000

0.00

1445 MATERIAL ALLOWANCE LIGHT STD STEEL (12.2 M) 1.000

0.000EACH

1,110.00000 1,110.001.000

0.00
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PCN: 13480-BID    ESTIMATE RUN 10/13/2003

PROJECT: IM 0252-347                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:02:33

CUMULATIVE
AMOUNT

CAT NO0310 STRUCTURE H-17-BB RAMP C/D STRUCTURE OVER DIRTY WOMAN CK

1450 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 0.000

0.000

613-70400  
 

1.000

EACH

557.02020 0.000.000

0.00

CAT 1,538,121.873,134.991,554,191.48CURRENT AMT0310 $ $ $

CAT NO0320 STRUCTURE H-17-DA SH 105 STRUCTURE OVER DIRTY WOMAN CK

1455 *REMOVAL OF BRIDGE 0.000

0.000

202-00400  
 

1.000

EACH

28,151.13920 0.000.000

0.00

1460 STRUCTURE EXCAVATION 213.000

0.000

206-00000  
 

426.000

M3  

2.28000 485.64213.000

0.00

1465 STRUCTURE BACKFILL (CLASS 1) 529.000

0.000

206-00100  
 

1,057.000

M3  

13.66000 7,226.14529.000

0.00

1470 STRUCTURE BACKFILL (CLASS 2) 0.000

0.000

206-00200  
 

54.000

M3  

12.00310 0.000.000

0.00

1475 MECHANICAL REINFORCEMENT OF SOIL 456.000

0.000

206-00360  
 

912.000

M3  

10.70760 4,882.67456.000

0.00

1480 SHORING 0.300

0.000

206-01750  
 

0.300

L S 

107,237.00440 32,171.100.300

0.00

1485 GEOTEXTILE (EROSION CONTROL) (CLASS B) 308.000

0.000

420-00101  
 

615.500

M2  

2.29130 705.72308.000

0.00

1490 *DRILLING HOLE TO FACILITATE PILE DRIVING 34.200

0.000

502-00100  
 

63.000

M   

93.15790 3,186.0034.200

0.00

1495 REINFORCING TIP 13.000

0.000

502-00450  
 

22.000

EACH

71.96170 935.5013.000

0.00
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PCN: 13480-BID    ESTIMATE RUN 10/13/2003

PROJECT: IM 0252-347                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:02:33

CUMULATIVE
AMOUNT

CAT NO0320 STRUCTURE H-17-DA SH 105 STRUCTURE OVER DIRTY WOMAN CK

1500 STEEL PILING (HP 310X110) 107.600

0.000

502-11274  
 

180.000

M   

60.93280 6,556.37107.600

0.00

1505 RIPRAP (300 MM) 187.000

0.000

506-00212  
 

375.000

M3  

57.26660 10,708.85187.000

0.00

1510 STRUCTURAL STEEL 35,200.000

0.000

509-00000  
 

61,605.000

KG  

1.55000 54,560.0035,200.000

0.00

1510 MATERIAL ALLOWANCE STRUCTURAL STEEL 26,405.000

0.000KG  

1.38000 36,438.9026,405.000

0.00

1515 BRIDGE DRAIN (SPECIAL) 1.000

0.000

513-00690  
 

2.000

EACH

1,994.61480 1,994.611.000

0.00

1520 *CONCRETE SEALER 310.000

0.000

515-00400  
 

621.000

M2  

5.67510 1,759.28310.000

0.00

1525 BRIDGE EXPANSION DEVICE (0-100 MM) 26.000

0.000

518-01004  
 

52.000

M   

391.56940 10,180.8026.000

0.00

1525 MATERIAL ALLOWANCE BRIDGE EXPN. DEVICE (0-100M) 0.000

0.000EACH

10,706.00000 0.000.000

0.00

1530 *CONCRETE CLASS B (BRIDGE) 35.430

0.000

601-01040  
 

74.000

M3  

396.39050 14,044.1235.430

0.00

1535 *CONCRETE CLASS D (BRIDGE) 150.770

0.000

601-03040  
 

316.000

M3  

365.77000 55,147.14150.770

0.00

1535 MATERIAL ALLOWANCE PRESTRESS CONC PANEL (90MM) 245.330

0.000M2  

43.79000 10,743.00245.330

0.00
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PCN: 13480-BID    ESTIMATE RUN 10/13/2003

PROJECT: IM 0252-347                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:02:33

CUMULATIVE
AMOUNT

CAT NO0320 STRUCTURE H-17-DA SH 105 STRUCTURE OVER DIRTY WOMAN CK

1540 *STRUCTURAL CONCRETE STAIN 0.000

0.000

601-40401  
 

20.000

M2  

8.52680 0.000.000

0.00

1545 *REINFORCING STEEL 5,050.000

0.000

602-00000  
 

9,550.000

KG  

0.92290 4,660.655,050.000

0.00

1550 *REINFORCING STEEL (EPOXY COATED) 22,187.000

0.000

602-00020  
 

37,603.000

KG  

1.07680 23,890.9622,187.000

0.00

1555 *BRIDGE RAIL TYPE 10M 0.000

0.000

606-11030  
 

76.000

M   

212.19200 0.000.000

0.00

1555 MATERIAL ALLOWANCE BRDG RAIL TY 10M 76.000

0.000M   

92.60000 7,037.6076.000

0.00

1560 *FENCE CHAIN LINK (SPECIAL) 0.000

0.000

607-53005  
 

36.000

M   

299.71150 0.000.000

0.00

1565 *50 MM ELECTRICAL CONDUIT (PLASTIC) 24.000

0.000

613-01200  
 

76.000

M   

22.39000 537.3624.000

0.00

CAT 287,852.410.00473,822.97CURRENT AMT0320 $ $ $

CAT NO0330 WALL H-17-A WALL ON SOUTH SIDE OF SH 105

1570 STRUCTURE EXCAVATION 672.000

0.000

206-00000  
 

672.000

M3  

2.28000 1,532.16672.000

0.00

1575 STRUCTURE BACKFILL (CLASS 1) 2,055.700

0.000

206-00100  
 

3,311.000

M3  

13.66000 28,080.862,055.700

0.00

1580 STEEL PILING (HP 310X110) 1,560.100

359.900

502-11274  
 

1,920.000

M   

60.93280 116,990.981,920.000

21,929.71
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PCN: 13480-BID    ESTIMATE RUN 10/13/2003

PROJECT: IM 0252-347                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:02:33

CUMULATIVE
AMOUNT

CAT NO0330 WALL H-17-A WALL ON SOUTH SIDE OF SH 105

1585 *CONCRETE SEALER 0.000

0.000

515-00400  
 

0.000

M2  

5.67510 0.000.000

0.00

1590 WATERSTOP 22.000

0.000

518-00100  
 

37.000

M   

22.83490 502.3722.000

0.00

1595 CONCRETE CLASS D (WALL) 852.540

0.000

601-03050  
 

1,063.540

M3  

366.95000 312,839.55852.540

0.00

1600 *STRUCTURAL CONCRETE STAIN 0.000

0.000

601-40401  
 

1,500.000

M2  

8.52680 0.000.000

0.00

1605 *REINFORCING STEEL 69,997.000

0.000

602-00000  
 

87,880.000

KG  

0.92290 64,600.2369,997.000

0.00

1610 REINFORCING STEEL (EPOXY COATED) 4,505.000

0.000

602-00020  
 

6,950.000

KG  

1.07680 4,850.984,505.000

0.00

1615 GEOCOMPOSITE DRAIN 621.000

0.000

605-83000  
 

828.000

M2  

6.86800 4,265.03621.000

0.00

1620 *BRIDGE RAIL TYPE 10M (SPECIAL) 0.000

0.000

606-11032  
 

141.000

M   

215.60760 0.000.000

0.00

1620 MATERIAL ALLOWANCE BRDG RAIL TY 10M (SPEC) 141.000

0.000M   

96.00000 13,536.00141.000

0.00

1625 *75 MM ELECTRICAL CONDUIT (PLASTIC) 114.000

0.000

613-01300  
 

184.000

M   

23.42760 2,670.75114.000

0.00

CAT 549,868.9121,929.71696,638.75CURRENT AMT0330 $ $ $



CONTID: C13480         COLORADO DEPARTMENT OF TRANSPORTATION Page 43

PCN: 13480-BID    ESTIMATE RUN 10/13/2003

PROJECT: IM 0252-347                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:02:33

CUMULATIVE
AMOUNT

CAT NO0340 STRUCTURE H-17-CA BOX CULVERT

1628 REM STR AND OBSTRUCTIONS CMO #17 0.500

0.000

202-00000  
 

1.000

L S 

15,250.00000 7,625.000.500

0.00

1630 *REMOVAL OF STRUCTURE 0.000

0.660

202-00001  
 

0.000

EACH

1,902.95300 1,255.950.660

1,255.95

1635 STRUCTURE EXCAVATION 3,164.000

1,000.000

206-00000  
 

4,746.000

M3  

2.28000 9,493.924,164.000

2,280.00

1640 STRUCTURE BACKFILL (CLASS 2) 0.000

0.000

206-00200  
 

712.000

M3  

12.00310 0.000.000

0.00

1645 FILTER MATERIAL (CLASS A) 139.000

42.000

206-00510  
 

271.000

M3  

47.90480 8,670.77181.000

2,012.00

1650 SHORING 0.200

0.200

206-01750  
 

0.400

L S 

107,237.00440 42,894.800.400

21,447.40

1655 GEOTEXTILE (DRAINAGE) (CLASS A) 0.000

0.000

420-00110  
 

904.000

M2  

3.61220 0.000.000

0.00

1660 CONCRETE CLASS D (BOX CULVERT) 0.000

0.000

601-03030  
 

0.000

M3  

315.78430 0.000.000

0.00

1662 CONC CL D (BOX) CMO #17 SPECIAL 209.000

252.000

601-03030  
 

563.000

M3  

424.74000 195,805.14461.000

107,034.48

1665 *REINFORCING STEEL 19,924.000

25,053.000

602-00000  
 

52,022.000

KG  

0.92290 41,509.2744,977.000

23,121.41

CAT 307,254.85157,151.24380,899.24CURRENT AMT0340 $ $ $
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PCN: 13480-BID    ESTIMATE RUN 10/13/2003

PROJECT: IM 0252-347                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:02:33

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1670 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

15,904.24330 15,904.241.000

0.00

1675 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

11,156.59000 11,156.591.000

0.00

1680 SANITARY FACILITY 2.000

0.000

620-00020  
 

2.000

EACH

5,511.37150 11,022.742.000

0.00

CAT 38,083.570.0038,083.57CURRENT AMT0400 $ $ $

$12,784,003.42917,842.80$21,965,462.80$CURRENT AMTPROJECT TOTAL


